



SAVE OUR BRIDGE

www.thebridgeoflions.org

Clay Tile Roofing of the Bascule Towers Bridge of Lions Rehabilitation Project

Modification Review Process Timeline

2008

- Nov/Dec. - Submittal and mockup review process for initial clay roof tiling with RS&H

2009

- August/Sept. - Tile work is completed on the 4 bascule tower clay roofs
- November 18 - T.S. email to K. Smith/ phone call to D. Wallace RS&H regarding perceived problem with hip tiling of bascule tower roofs
- November 23 - T.S. email sent to FDOT PIO L. Sanderson requesting that SOB review construction docs for tower roofs
- November 25 - Notified SHPO of concerns over clay roof tiling on BOL (Email to J. Ross)
- December 2 - SOB (Segal & Sikes-Kline) meet with URS (Sanderson and J. Polo) to review files
- December 2 - Letter from SHPO to FDOT citing concern over the hip roof tiling inconsistencies
- December 10 - Meeting with SOB, FDOT, Skanska, URS & Ford at Skanska Trailer
 - reviewed 12/2 letter from SHPO
 - established that repairs based of tear-off (recreated & approved in mockup)
 - discussed possible redo; construction and quoting process

2010

- January 26 - FDOT meets with FHWA (Skanska quote for \$335,000). No notice to SOB or SHPO
- February 9 - Meeting with FHWA, SOB, FDOT, DHR, RS&H at FDOT Bldg in Tallahassee
 - FHWA finds FDOT responsible for modifying roof tiling according to DHR specifications
- February 12 - Letter from SHPO to FDOT outlining details for modifications
- February 17 - Meeting with FDOT, URS, Skanska, Ford, SOB
 - reviewed SHPO letter and discussed course of action
- February 18 - SHPO email responding to questions raised at 2/17 mtg.
- March 22 - Meeting with SOB (Segal & Davis) with URS (Polo) & Skanska (A Holbrook)
 - review tile samples; found unsatisfactory
 - *"it was agreed that another meeting should be held before proceeding with mockup" - per circulated minutes*
- April 28 - Email notice from Polo to 2/9 meeting attendees that mockup is complete and ready for review and comment
 - Deadline for comment and review meeting set for 5/7
- May 5 - Mockup is reviewed by SOB (Segal & Davis) with SHPO and Ford present
- May 7 - Comment on mockup submitted from Save Our Bridge
- May 14 - Comment submitted from SHPO